N
w

CALFED Briefing September 2001

In-Delta Storage

o9bpiojg / spuawa|y wniboiyg

Project Potential Storage Environmental Review
(acre-feet) completion date
In-Delta Storage 250,000 December 2002
Description

An In-Delta Storage facility of 250,000 acre-feet would provide both fishery benefits and enhanced
water project flexibility.

Milestones Schedule

Select project alternative and initiate negotiation with Delta December 2001
Wetlands owners or other appropriate landowners for acquisition
of necessary property.

Develop project plan that addresses local concerns about effects July 2002
on neighboring lands and complete any additional
environmental documentation.

Complete environmental review and documentation, obtain December 2002
necessary authorization and funding, and begin construction by
the end of 2002.

Agency Roles

The Department of Water Resources is the lead agency for the feasibility study and CEQA compli-
ance. The Bureau of Reclamation is the lead agency for the NEPA compliance.

Authority
This project is authorized under the Integrated Storage Investigations Program with funding from

California’s General Fund. As an active participant in CALFED, Reclamation is seeking Federal
authority to study options for additional storage that would support this program.

Budget

Fiscal Year 01 Fiscal Year 02 FY 02 Capability

Federal $250,000 0 $1,825,000
State $2,300,000 $2,200,000 $2,200,000




